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All four projects on North and South Douglas Creek are progressing. We are well on schedule to 
be substantially complete mid May 2014. Overall the project is 45% complete and the 
contractors are increasing production rates as the weather has warmed.  
 
Reach 1  

Aztec General Contractors, LLC 
Notice to Proceed 10/24/2013 
Project is 100% complete with final stabilization in April 
 

Reach 2 

Aztec General Contractors, LLC 
Notice to Proceed 10/24/2013 
Project is 25% complete 
 

Reach 3 

CMS, Inc. 
Notice to Proceed 11/25/2013 
Project is 25% complete 
 

Reach 4  

DRX Enterprises, LLC 
Notice to Proceed 11/25/2013 
Project is 75% complete 

 

 

 

 


